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PENNSYLVANIA - DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component: NAAQS/Air Toxics: EPA Contact (s): Carol Febbo, Catherine PRC: 102A04
Clean Diesel Activities: Reduce Diesel Emissions | Magliocchetti
State Contact (s) Dean Van Orden
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Deliverables: On March 31 and September 30, 2014, submit the specifics of any new or status of ongoing
projects to reduce diesel emissions. Examples are State/local projects; privately funded projects; and/or
Supplemental Environmental Projects (SEPs). When preparing the deliverables please use the format
provided by EPA and EPA’s Diesel Emission Quantifier to calculate emission reductions.

Please submit a description of the Commonwealth’s efforts regarding these activities via email to Carol
Febbo and Catherine Magliocchetti.

Do not report on grants awarded under either DERA or the ARRA (Recovery) Grants in this deliverable
of the 105 grant.

Activity: Continue to actively support the Mid Atlantic Diesel Collaborative.

Report received from Dean Van
Orden via email on March 24,
2014.

End of year report received via
email from Dean Van Orden on
October 1, 2014. All activity
completed.




PENNSYLVANIA - DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component: NAAQS/GHG: | EPA Contact(s): Carol Febbo/Megan Goold PRC: 102A04
Energy: Climate Change State Contact(s): Dean Van Orden
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

The Mid Atlantic State Climate Network is composed of Federal and State Air Quality and
Energy/Climate Change contacts. The goal of the network is to provide the states with timely
information from EPA Region 3 on federal policy and regulatory changes related to climate
change, to create regular peer-exchange opportunities on State-level climate change activities, and
to establish a forum for meaningful discussion and coordination.

Deliverables: On March 31 and September 30, 2014, please submit to Carol Febbo and Megan
Goold via e-mail a description of the Commonwealth’s efforts regarding this activity.

Activity: Support the Mid Atlantic Climate Network by participating in scheduled quarterly
conference calls.

Report received from Dean Van Orden
via email on March 25, 2014.

End of year report received via email
from Dean Van Orden on October 1,
2014. All deliverables and activities
completed.




PENNSYLVANIA - DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component: Air EPA Contact(s): Cathleen VanOsten, Ray Chalmers PRC: 102A04
Toxics Implementation State Contact(s): Krishnan Ramamurthy, Ronald Gray
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Activities:
1. Register and participate in Regional air toxics training workshops as scheduled by EPA.

2. Continue to establish infrastructure and build capacity to implement an air toxics risk-based
assessment and mitigation program.

Deliverable: By September 30, 2014, update the MOU for area source MACT standards, as
appropriate, to include a listing of any area source MACT standards adopted through September 30,
2014, that the DEP intends to seek delegation of authority.

The deliverable may be sent as an attachment to an e-mail to Ray Chalmers.

1. No activity due by midyear.
EPA Region 3 has not offered any
air toxics training to DEP.

EOY: No training offered by EPA
in 2014. All expected activity
completed.

2. No activity due by midyear.
Although not yet due, EPA expects
DEP will report its efforts to
establish infrastructure and build
capacity by end of year.

EOY: DEP submitted their report
on September 23, 2014. All
expected activity completed.

Deliverable: No deliverable due by
midyear. DEP has made no
additional requests for delegation,
but EPA expects DEP will report
its efforts at end of year.




EOY: DEP submitted their report
on September 23, 2014. All
expected activity completed.




PENNSYLVANIA - DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component: Permitting EPA Contact (s): Brian Rehn PRC: 102A04
NAAQS - NSR Permit Activity State Contact(s): Naishadh Bhatt, Krishnan Ramamurthy
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Activities:

1. Following established procedures, report information/data into the R/B/L Clearinghouse on permitting
activity.

2. Register and participate in any EPA training workshop(s) regarding NSR.

1. Although no activity is due
by midyear, EPA expects that
DEP is on target to meet this
commitment.

EOY: All expected activity
completed. PADEP has added
one PSD permit to RBLC; two
others are GHG-only and not
required to go into RBLC.

2. EPA conducted PSD/NSR
training on March 13-14 at the
SC Regional Office, with over
60 permitting staff from all
offices represented.

EOY: All expected activity
completed.




PENNSYLVANIA - DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component: Planning & EPA Contact (s): Mike Gordon PRC: 102A04
Reg Development: Section 11(d)/129 plans State Contact (s): Krishnan Ramamurthy
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Deliverables:

1. Submit a request for delegation within 60 days of promulgation of a federal plan under sections
111(d)/129 for Hospital/Medical/ Infectious Waste Incinerators unless submitted by September 30,

2013.

2. Submit a request for delegation within 60 days of promulgation of a federal plan under sections
111(d)/129 for sewage sludge incineration (SSI) units.

3. Submit a negative declaration or a state plan for existing Commercial, Industrial Solid Waste
Incineration (CISWI) units by February 7, 2014.

1. DEP has not met this commitment.
This commitment was renegotiated at
the midyear for a September 19, 2014
deadline for request for delegation of
a federal plan.

EOY: The Grantee did not fulfill this
commitment and the work associated
with this commitment has been (or

should be) carried over into the
Grantee's work plan for FY2015.

2. Although no activity or deliverable
due by midyear, the grantee is on
target to meet this commitment. This
deadline was also renegotiated to
request delegation within 90 days of
promulgation of a federal plan.

EOY: Because EPA did not issue the
necessary federal plan in a timely
fashion, this commitment was no
longer required in FY2014.




3. DEP has not met this commitment.
The commitment was renegotiated at
midyear for PADEP to request
delegation of a federal plan within 90
days of promulgation.

EOY: Because EPA did not issue the
necessary federal plan in a timely
fashion, this commitment was no
longer required in FY2014.




PENNSYLVANIA- DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component/Program: EPA Contact(s): Brian Rehn PRC: 102A04
Mobile Source Implementation: Ozone NAAQS State Contact(s): Kirit Dalal
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Deliverable: Annual I&M Report By August 1, 2014, submit an /M annual report to Brian Rehn
containing the statistics required by 40 CFR 51.366 test data, Q/A, Q/C, and enforcement for FY2013.

Deliverable was received on June
17,2014.

PENNSYLVANIA- DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component/Program: Planning and | EPA Contact(s): Christopher Cripps, Jessica Fry | PRC: 102A04
Regulation Development: Ozone NAAQS — State Contact(s): Kirit Dalal
Emissions Inventory
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Activity: Participate in 2008 8-Hour Ozone NAAQS nonattainment area SIP planning meetings for the
deliverables listed below with EPA Region 3 as scheduled.

2008 8-Hour Ozone NAAQS Base Year Emissions Inventory Deliverables:

1. Submit a draft base year emission inventory for the 2008 8-Hour Ozone NAAQS nonattainment
areas by January 20, 2014 unless a later due date (July 20, 2014) is specified by EPA’s Final
Implementation of the 2008 National Ambient Air Quality Standards for Ozone —State Implementation
Plan Requirements Rule. (The Commitment was renegotiated to June 15, 2014.)

2. Submit a final base year emission inventory for the 2008 8-Hour Ozone NAAQS nonattainment
areas by July 20, 2014 or such later date specified by EPA’s Final Implementation of the 2008 National
Ambient Air Quality Standards for Ozone — State Implementation Plan Requirements rule. (The
commitment was renegotiated to September 30, 2014.)

All activities due to date have
been completed.

1. The grantee has not met this
commitment. The Commitment
was renegotiated to April 30,
2015.

2. The grantee has not met this
commitment. The Commitment
was renegotiated to July 30, 2015.




PENNSYLVANIA- DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component/Program: EPA Contact(s): Christopher Cripps PRC: 102A04
Planning and Regulation Development: Ozone NAAQS | State Contact(s): Kirit Dalal
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Activity: Participate in SIP planning meetings with EPA Region 3 as scheduled.

1997 8-Hour Ozone RACT Plan SIP Revision Deliverable: Unless submitted in FY 2013, by
January 20, 2014, submit a proposed 8-hour ozone RACT regulation to EPA. (The Commitment was

renegotiated to April 30, 2014.)

Ozone Transport Region (OTR) Reasonably Available Control Technology (RACT)
Deliverables:

1.

After consultation with the Allegheny County Health Department submit a schedule for preparing
the OTR RACT SIP required under the 2008 ozone NAAQS by November 15, 2013, outlining the
time frames needed to prepare certifications where appropriate that existing provisions are RACT,
update/verify negative declarations and schedules for adoption of appropriate additional rules (such
as those remaining for CTGs issued in 2006, 2007 and 2008. (The Commitment was renegotiated
to June 30, 2014.)

After consultation with AMS submit a schedule for preparing the OTR RACT SIP required under
the 2008 ozone NAAQS by November 15, 2013, outlining the time frames needed to prepare
certifications where appropriate that existing provisions are RACT, update/verify negative

declarations and schedules for adoption of appropriate additional rules (such as those remaining for
CTGs issued in 2006, 2007 and 2008. (The Commitment was renegotiated to June 30, 2014.)

Submit a proposed RACT SIP (certifications and negative declarations) and any required draft
rules by January 20, 2014.! (The Commitment was renegotiated to February 28, 2015.)

All activities have been completed.

1. The grantee has not met this
commitment. The Commitment
was renegotiated to June 30, 2015.

1. The grantee has not met this
commitment. The Commitment
was renegotiated to February 28,
2015.

2. The grantee has not met this
commitment. The Commitment
was renegotiated to February 28,
2015.

3. The grantee has not met this
commitment. The Commitment
was renegotiated to February 28,
2015.
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4. Submit a final RACT SIP including adopted rules by July 20, 2014 or such later date specified by
EPA’s final Implementation of the 2008 National Ambient Air Quality Standards for Ozone —State
Implementation Plan Requirements rule.! (The Commitment was renegotiated to June 30, 2015.)

4. The grantee has not met this
commitment. The Commitment
was renegotiated to June 30, 2015.

! Although DEP may specify a date later in the grant work plan for submittal of these mandatory CTG-based RACT regulations as SIP
revisions, it does not relieve the Commonwealth of the consequences of not meeting the regulatory due date for submission including

the potential of a finding of failure to submit.

PENNSYLVANIA- DEP
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Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component/Program: Planning and
Regulation Development: Ozone NAAQS

EPA Contact(s): Christopher
Cripps
State Contact(s): Kirit Dalal

PRC: 102A04

Outputs for FY 14/16
Commitments for FY 2014 Funding

Status/Comment

Activity: Participate in SIP planning meetings with EPA Region 3 as scheduled.
Deliverables: Control Technique Guideline (CTG) RACT Regulations

1. Unless submitted in FY 2013, by November 15, 2013, submit draft RACT

September 30, 2014.)

September 30, 2015.)

regulations for the remainder of the 2006/2007 and for the 2008 CTGs.!

2. By January 30, 2014, submit proposed RACT regulations for the remainder of the
2006/2007 and for the 2008 CTGs.!** (The Commitment was renegotiated to

3 By October 1, 2014, submit a final SIP to EPA for the remainder of the
2006/2007 and for the 2008 CTGs.!** (The Commitment was renegotiated to

All activities due to date have been completed.

1. This commitment has been met. The
Commitment was renegotiated to April 30, 2015.

2. The grantee has not met this commitment. The
Commitment was renegotiated to January 30,
2015.

3. The grantee has not met this commitment. The
Commitment was renegotiated to September 30,
2015.

! Although DEP may specify a date later in the grant work plan for submittal of these mandatory CTG-based RACT regulations as SIP revisions, it
does not relieve the Commonwealth of the consequences of not meeting the regulatory due date for submission including the potential of a finding

of failure to submit.

2When the DEP takes its CTG (RACT) regulations out to notice and hearing for purposes of submitting them as SIP revisions, all negative
declarations for the CTG categories (for which regulations were not adopted), should be included in the materials taken to notice and hearing and
be included in the SIP revision submittal of the CTG RACT regulations that were adopted. Negative declarations may be valid for both the
original CTG requirement as well as for the 2008 ozone NAAQS provided that the public notice and hearing materials provide notification that the
negative declaration is to fulfill part of the OTR RACT requirements under the 2008 Ozone NAAQS.

3 These CTGs are now also required for implementation of the 2008 Ozone NAAQS under the OTR RACT requirement.
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PENNSYLVANIA- DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component/Program: Planning and EPA Contact(s): Emlyn Velez Rosa PRC: 102A04
Regulation Development: Ozone NAAQS State Contact(s): Kirit Dalal
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

1997 8-Hour Ozone RACT Deliverables:

1.Work with Philadelphia AMS to submit, by November 1, 2013, if not submitted in FY 2013,
source-specific RACT determinations as SIP revisions for the 1997 8-hour Ozone NAAQS for the
following electric generating units (EGUs) in Philadelphia County that previously relied on
emissions reductions from the Nitrogen Oxide (NOx) SIP Call Rule: Exelon — Delaware Station;
Exelon —Richmond Station; Exelon —Schuylkill Station; Veolia —Edison Station (formerly Trigen-
Edison Station); and Veolia —Schuylkill Station (formerly Trigen-Schuylkill Station). PADEP will
formally submit to EPA on behalf of AMS. (The Commitment was renegotiated to September 30,
2014.)

2. Work with Philadelphia AMS to submit, by September 30, 2014, source-specific RACT SIP
revisions for the 1997 8-hour Ozone NAAQS for the following non-EGUs in Philadelphia County:
Philadelphia Energy Solutions Refinery (formerly Sunoco Refinery); Kraft Nabisco (formerly
Nabisco Biscuit Company); Temple University, Health Sciences Center; GATX Terminals
Corporation; and Honeywell (formerly Sunoco Chemicals, Frankford Plant).

3. Work with Philadelphia AMS to submit, by September 30, 2014, a SIP revision, a certification
that previously adopted source-specific RACT approved by EPA in the Commonwealth of
Pennsylvania’s SIP under the 1-hour ozone NAAQS for the remaining facilities in Philadelphia
County (as listed in 40 CFR 52.2020(d)(1) continues to adequately represent RACT for 8-hour
ozone NAAQS.

1. The grantee has not met this
commitment. The Commitment was
renegotiated to February 28, 2015.

2. The grantee has not met this
commitment. The Commitment was
renegotiated to February 28, 2015.

3. The grantee has not met this
commitment. The Commitment was
renegotiated to February 28, 2015.
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PENNSYLVANIA- DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component/Program: Planning and EPA Contact(s): Maria Pino PRC: 102A04
Regulation Development: Ozone NAAQS State Contact(s): Kirit Dalal
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Activity: Continue the planning and implementation process necessary to attain/and/or maintain
the 1997 8-Hour Ozone NAAQS.

Deliverable: For the Pittsburgh-Beaver Valley nonattainment area, as required under section
182(a)(1) of the Clean Air Act, submit a base year emissions inventory by January 31, 2014, unless
a redesignation request is submitted prior to this date, in which case the base year inventory is no
longer necessary.! (The Commitment was renegotiated to September 30, 2014.)

All activities due to date have been
completed.

This commitment was met on April
26, 2007, and is not applicable to the
FY 14 work plan.

IEPA finalized a clean data determination for the 1997 8-hour ozone Pittsburgh-Beaver Valley nonattainment area. However, the requirement

under section 182(a)(1) of the Clean Air Act of submitting a base year inventory is not suspended.

PENNSYLVANIA- DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component/Program: Planning and EPA Contact(s): Ruth Knapp PRC: 102A04
Regulation Development: SO; NAAQS State Contact(s): Kirit Dalal
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Activity: Continue the planning and implementation process necessary to attain and/or maintain the
NAAQS for sulfur dioxide.

Deliverable: Submit SO Infrastructure SIP pursuant to CAA Section 110(a)(2) by January 30, 2014
or 6 months after EPA finalizes the guidance. (The Commitment was renegotiated to September 30,
2014.)

All activities due to date have been
completed.

The deliverable was received on
July 15, 2014.

PENNSYLVANIA- DEP
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Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component/Program: Planning and EPA Contact(s): Ruth Knapp PRC: 102A04
Regulation Development: Ozone NAAQS State Contact(s): Kirit Dalal
Outputs for FY 14/16

Commitments for FY 2014 Funding Status/Comment
Activity: Continue the planning and implementation process necessary to attain/and/or maintain All activities due to date have been
the NAAQS for the 2008 8-hour Ozone NAAQS. completed.
Deliverable: Submit 2008 8-hour Ozone NAAQS Infrastructure SIP pursuant to CAA Section The deliverable was received on July
110(a)(2) by January 30, 2014 or 6 months after EPA finalizes the guidance. (The Commitment 15,2014.
was renegotiated to September 30, 2014.)

'On January 4, 2013, EPA issued Pennsylvania a finding of failure to submit a complete infrastructure SIP for the 2008 ozone NAAQS. This
finding establishes a 24-month deadline by which, the EPA must either approve a SIP or finalize a FIP that addresses the outstanding SIP
elements. The EPA did not issue a finding of failure to submit interstate transport SIPs addressing section 110(a)(2)(D)(i)(I) of the CAA. The
D.C. Circuit Court’s recent opinion in EME Homer City Generation v. EPA, 696 F.3d 7, 31 (D.C. Cir. 2012), cert. granted, 570 U.S. ---(2013),
concluded that a SIP cannot be deemed to lack a required submission or deemed deficient for failure to meet the 110(a)(2)(D) (i)(I) obligation until
after the EPA quantifies that obligation. This decision is not yet final. Nonetheless, during the pendency of the appeal, the EPA intends to act in
accordance with the holdings in the EME Homer City opinion. Therefore, at this time the EPA is not making findings that states failed to submit
SIPs to comply with section 110(a)(2)(D)@()(D).

PENNSYLVANIA- DEP
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Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component/Program: Planning and EPA Contact(s): Ruth Knapp PRC: 102A04
Regulation Development: NO>» NAAQS State Contact(s): Kirit Dalal
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Activity: Continue the planning and implementation process necessary to attain and/or maintain the
NAAQS for nitrogen dioxide.

Deliverable: Submit NO; Infrastructure SIP pursuant to CAA Section 110(a)(2) by January 30, 2014
or 6 months after EPA finalizes the guidance. (The Commitment was renegotiated to September 30,
2014.)

All activities due to date have been
completed.

The deliverable was received on
July 15, 2014.

PENNSYLVANIA- DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component/Program: Planning and EPA Contact(s): Ruth Knapp PRC: 102A04
Regulation Development: Infrastructure SIPs for all | State Contact(s): Kirit Dalal
NAAQS
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Deliverable: Submit Infrastructure SIP revisions pursuant to CAA Section 110(a)(2)(E)(ii)/Section
128 by January 30, 2014. (The Commitment was renegotiated to September 30, 2014.)

The deliverable was received on July
15,2014.

PENNSYLVANIA- DEP
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Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component/Program: Planning and EPA Contact(s): Emlyn Velez Rosa PRC: 102A04
Regulation Development: Lead NAAQS State Contact(s): Kirit Dalal
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Activity: Commence the planning and implementation process necessary to attain and/or maintain
the lead NAAQS.

Deliverable: Unless submitted in FY 2013, by June 1, 2014, submit an attainment demonstration
or a redesignation request with a maintenance plan for the 2008 lead standard for the Lyons
Nonattainment Area, North Reading Nonattainment Area, and the Lower Beaver Valley
Nonattainment Area.! (The Commitment was renegotiated to December 30, 2014.)

All activities due to date have been
completed.

The Commitment was renegotiated to
be submitted by December 30, 2014.

'Although DEP may specify a date later in the grant workplan for submittal of this attainment demonstration or redesignation request, it does not
relieve the Commonwealth of the consequences of not meeting the regulatory due date of June 30, 2012, including the potential of a finding of

failure to submit.

PENNSYLVANIA- DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component/Program: Planning and EPA Contact(s): Maria Pino PRC: 102A04
Regulation Development: PM> s NAAQS State Contact(s): Kirit Dalal
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Activity: Commence the planning and implementation process necessary to attain and/or maintain
the 2012 Annual PM> s NAAQS.

Deliverable: Submit Governor’s letter designating areas in Pennsylvania as attainment,
nonattainment, or unclassifiable for the 2012 Annual PM> s NAAQS by December 13, 2013.

Activity due to date has been
completed.

The deliverable was received on
December 12, 2013.

PENNSYLVANIA- DEP

17




Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component/Program: Planning and EPA Contact(s): Maria Pino PRC: 102A04
Regulation Development: PM> s NAAQS State Contact(s): Kirit Dalal
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Activity: Participate in PM> s NAAQS nonattainment area SIP planning meetings with EPA
Region 3 as scheduled.

Deliverable: For the 1997 annual PM; 5 NAAQS, Harrisburg-Lebanon-Carlisle, Johnstown,
Lancaster, Philadelphia-Wilmington, Pittsburgh-Beaver Valley, Reading, York, and Berks
nonattainment areas, submit base year emissions inventories by January 30, 2014, unless a
redesignation request has been submitted prior to this date, which includes base year inventories for
these areas.! (The Commitment was renegotiated to December 15, 2014.)

Deliverable: For the 2006 daily PM»>.5s NAAQS, Allentown, Harrisburg-Lebanon-Carlisle-York,
Johnstown, Lancaster, Philadelphia-Wilmington, and Pittsburgh-Beaver Valley nonattainment
areas, submit base year emissions inventories by January 30, 2014, unless a redesignation request
has been submitted prior to this date, which includes base year inventories for these areas.? (The
Commitment was renegotiated to December 15, 2014.)

Activity due to date has been
completed.

1. The Commitment was renegotiated
to be submitted by December 15,
2014.

2. The Commitment was renegotiated
to be submitted by December 15,
2014.

"EPA finalized clean data determinations for all the Pennsylvania 1997 annual PM> 5 nonattainment areas. However, the requirement under section

172(c)(3) of the Clean Air Act of submitting a base year inventory is not suspended.

2EPA has finalized clean data determinations for all the Pennsylvania 2006 daily PM> 5 nonattainment areas, except for the Pittsburgh-Beaver
Valley nonattainment area, which EPA plans to finalize soon. However, the requirement under section 172(c)(3) of the Clean Air Act of

submitting a base year inventory is not suspended.

PENNSYLVANIA - DEP
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Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component: Data EPA Contact (s): Jessica Fry PRC: 102A04
Management: NAAQS Emission Inventories | State Contact (s): Karen Gee
Outputs for FY 14/16

Commitments for FY 2014 Funding

Status/Comment

Deliverable: Submit the 2012 emission inventories of criteria air pollutants as required by the
AERR covering all Type A point sources by 12/31/13.

Grantee submitted data to EPA on
12/18/2013.

PENNSYLVANIA - DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Commitments for FY 2014 Funding

Work Plan Component: EPA Contact (s): Alice Chow, Pauline DeVose PRC: 102A04
Monitoring: NAAQS Air Monitoring State Contact (s): Kirit Dalal, Nick Lazor
Outputs for FY 14/16

Status/Comment

Activity: Enter all criteria pollutant monitoring data into AIRS-AQS

or hard copy of this information should also be sent to Alice Chow by May 1, 2014. !

Deliverable: By May 1, 2014, submit a letter certifying accuracy and reliability of CY 2013 criteria
air pollutant monitoring data reported to AIRS-AQS to the Regional Administrator. An electronic

Grantee submitted data certification
letter to EPA on April 24, 2014.

"Your agency's data certification should contain all required reports and must be accompanied with a certification statement from a responsible
State or local official who can indicate that (1) the ambient concentration data and the quality assurance data have been completely reported to the
AQS database and (2) the ambient data are accurate to the best of his or her knowledge taking into consideration the quality assurance findings
(please see 40 CFR Section 58.15(a)). It is also important to note that this information should be sent to the Regional Administrator in hard copy

form while the copies sent to Alice Chow’s attention can be sent electronically or in hard copy.
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PENNSYLVANIA - DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component: EPA Contact (s): Loretta Hyden PRC: 102A04
Monitoring: NAAQS Air Monitoring State Contact (s): Nick Lazor
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Deliverable: By July 1, 2014, in accordance with 40 CFR Section 58.10(a), submit an annual
air monitoring network plan to the EPA Regional Administrator.

Grantee submitted plan to EPA on June 27,
2014.

* Note: The annual air monitoring network plan required per 40 CFR Section 58.10(a) must be made available for public inspection at

least (30) days prior to submission to EPA Regional Administrator.

PENNSYLVANIA - DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component: EPA Contact (s): Howard Schmidt PRC: 102A04
Monitoring: Air Toxics Monitoring State Contact (s): Michael Hopko, Nick Lazor
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Activity: As part of the Air Toxics Monitoring Program, continue to operate an air toxic
monitoring station in PA to assess general urban levels. Enter the air toxic data to AIRS-AQS.

Grantee is operating 19 stations and
entering data; ongoing commitment is
being met.
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PENNSYLVANIA - DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component: Monitoring: Great | EPA Contact (s): Howard Schmidt PRC: 102A04
Lakes Air Deposition — Mercury Monitoring | State Contact (s): Nick Lazor
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Activities:

1. The Pennsylvania DEP shall provide funds to Pennsylvania State University in support of the
mercury monitoring program/project the university is conducting on behalf of the Pennsylvania DEP.

2. The Pennsylvania DEP shall insure that the data is collected in accordance with the Commonwealth’s
approved Quality Management Plan (QMP), for collecting and analyzing monitoring data (or its
equivalent).

3. As a member of the Great Lakes Commission, the Pennsylvania DEP shall ensure that the mercury
monitoring program/project data is provided to the Commission to support its efforts to assess and
reduce mercury deposition to the Great Lakes from air pollution sources of mercury.

Deliverables:

4. By 4/30/2014 and 11/28/2014, provide a summary to the EPA contacts listed describing the efforts of
the mercury monitoring program/project for the prior six months. Please include a summary of the
interactions and communications with the Great Lakes Commission with regard to this mercury
monitoring program/project.

Grantee is meeting all the
ongoing activities.

For Deliverable: As per our
discussion with PADEP, we
agree to retain the 4/30/2014 date
for the summary of the summer
plan; going forward, we agree to
change the due date to
11/28/2014 (last workday in
November) for the summary
report for the results from the
summer efforts. Grantee
submitted a report dated 11/28/14
to EPA. Note that EPA funding
was discontinued to the Great
Lakes Commission (GLC). As a
result, all work was dissolved and
no further work will be
completed by the GLC with the
exception of a final report due to
PADEP in 01/2015. This activity
should be deleted for FY2015.
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PENNSYLVANIA - DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component: General Administration: EPA Contact(s): Paula Krall PRC: 102A04
Reporting Progress of Grant/Reporting by Exception State Contact(s): Dean Van Orden
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

Deliverables: On March 30, 2014 and September 28, 2014, please provide the following information via
e-mail to Marcia Spink and Paula Krall.

A statement confirming that each commitment/deliverable due under this work plan during the previous six
months has been submitted to EPA or entered into the applicable databases. For any
commitment/deliverable that was not submitted, please provide an explanation for the delay and the date
by which the commitment deliverable will be submitted. !

The deliverable was rec’d on
April 7, 2014.

EOY: The deliverable was
rec'd on 9-30-14.

! For commitments/deliverables where EPA and your agency renegotiate a new due date before the original due date has passed, the

need to provide an explanation does not apply unless the renegotiated date is also missed.
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PENNSYLVANIA - DEP

Goal 1: Taking Action on Climate Change and Improving Air Quality

Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality

Work Plan Component: General Administration | EPA Contact(s): Paula Krall PRC: 102A04
Attendance at Training and Meetings. State Contact(s): Dean Van Orden
Outputs for FY 14/16
Commitments for FY 2014 Funding Status/Comment

The Pennsylvania DEP’s attendance is expected at meetings and training courses scheduled/provided | All activity to due has been met.
by EPA necessary to implement this grant work plan’s activities and meet its deliverables.
EOY: All expected participation
Such meetings include but are not limited to: has been completed.

The midyear grant review meeting
The annual State Air Directors meeting
Training courses/seminars provided by EPA.
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